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Major MFRC Activities in 2011 

Appointments: By 6/30, Governor likely to 
appoint new Chair and reappointment eight 
current members, including Dale and Wayne 
Forest Policy: 9/28-29 MFRC meeting to set 
policy direction for next four years  
Landscape Program: On 5/25, MFRC 
approved initiation of NE landscape plan 
update, contingent on funding 
Site-level Program: Revision of forest 
management guidelines continues  



Guideline Revision 
• Guideline evolution 
 - first published in 1999 

 - revised in 2005 

 - biomass guidelines in 2007 
 

• Most recent revision initiated in 2010 
 - Riparian guidelines as driver 
 

• Other topics from scoping process  
 - leave trees, rutting, infrastructure,  

   invasive species, biomass guidelines  

 - field guide development 



Revision Process and Timeline 

Task Date 

Scoping January – June 2010 

Evaluation Sept. 2010 – Sept. 2011 

Council preliminary decision December 2011 

Peer and public review Jan. – March 2012 

Economic analysis March – June 2012 

Final revisions accepted Sept. 2012 

Publish new guidelines End of 2012 



Process for Revision 

• Evaluation/recommendation 

  by site-level committee 

• Utilize existing information  

    (e.g., monitoring) 

• Technical guidance as needed 

• Goal for consensus, but not  

    requisite  

• Final decision by full Council 

Committee 
member 

Representing  

Dave Parent, 
Chair 

Private landowners 

Dale Erickson Loggers 

Bob Lintelmann Indian Affairs Council 

Gene Merriam  Environmental orgs. 

Shawn Perich Game species orgs. 

John Rajala Secondary wood 
products 

Mary Richards Resort and tourism 

Site-level Committee 



Topic Schedule 
Meeting date Topics  

Oct. 27, 2010 Water diversion / erosion control 

Infrastructure guidelines 

Conifer retention guideline 

Jan. 12, 2011 Leave tree guidelines 

Biomass guidelines (begin) 

April 14, 2011 Biomass guidelines 

Leave tree guidelines (end) 

May 11, 2011 Biomass guidelines (end) 

Rutting metric / site disturbance 

Invasive species guidelines (begin) 

June 22, 2011  Invasive species guidelines (end) 

Riparian guidelines (begin) 

July 13, 2011 Riparian guidelines (end) 

Sept. 14, 2011 Field guide development 



2011 Guideline Monitoring 

• Site selection 
 - sites cut between fall 2009-2010 

  

 

 

 

 

 

• Fieldwork 
 - same contractor from previous 3 cycles  

 - site visits from May-June 2011 
 

 

•  Final report by January 2012 
 

Category Harvest 

share 

Target # 

sites 

County 22% 20  

Federal 6% 6 

Industrial 12% 11 

NIPF 28% 24 

State 29% 26  

Tribal 3%  3 



MFRC Funding, Fiscal Years 2007-13*  

     2007      2008      2009      2010      2011      2012      2013 

     $780      $780      $780      $727      $707      $580**      $580** 

*   Funding includes state General Fund appropriations only 
 
** Projected FY 2012 and 2013 funding, contingent on budget agreement 
 

Projected $200,000 (26 percent) reduction in funding since FY 2009 will make  
it hard to meet statutory mandates for all program areas, including site-level  
monitoring   
      



Questions? 


